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From; Do ¥. Charleson Jre

Subject: Monthly Progress Report - Dry Docks & Dredging Dept. June 1953

Swan Island Drydocks-

Navy dock (YFD-69) wes occupled 336 hours 50 minutes or
4£6.78% of the total time. :

No. 2 drydock was occupied 505 hours 55 minutes or 70.27%
of the total time.

Berthing spaces at Swan Island were in use 53.01% of the
total possible foot days.

Work done during the month included the following items:

1 Prepared for the moving of No. 1 drydock which included
fabrication of a steel base for the motor generator set, stringing approx.
2,000 feet of electricael cable, the moving of the motor ard generator, the
1nsta11atlon and wiring of controls and the repalr and painting of two portable
bulld:.ngs°

2 Moved No. 1 drydock td Swan Islend. The dock was moved in
one tow with the aid of the "George W' the "Chinook" and the "Portlend"
3 Caulked seams in No. 3 and No. 4 pontoons of No. 2 drydock.
4 Painted inside of contr61 house on the Navy dock.
5 Repaired 400 sgr. ft. of decking on outfitting dock near
berth 3. '
6 Repaired staging and cut new blocks for the drydocks.
7 Repaired wooden false decking on the Navy dock.
8 Removed debris from under new pler.
9 Repaired one impeller for main pump of the Dredge “Clackamas®
10  Installed electricel -equipment in sub-station "D" to provide
ship service at berth 4. -

11 Compressor operators painted the floor in the compressor room.
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Monthly Progress Repert (continued)

St. Johns Drydock:

No. 1 drydock was occupied 70 hours or 9.72% of the total time.

Work at St. Johns ‘during the month consisted almost entirely of
preparing No. 1 drydock for moving and the moving of all stores, equipment and
records. The last load was moved June 30 and all personnel were moved to Swan
Island, . '

The Dredge "Multnomah®™ was undocked June 4 and the use of No. 1
drydock was discontinued et that time.

During the period from June 2 to June 30 the Drydocks were under
the supervision of Mr. Jeames Healy who was relieved by the undeisigned at 4:30
P.M. June 30th.

The following dockings and undockings took place during the month:

Docking Dete ' Date Dock
Number Docked Name of Vessels Undo cksd Nos.
5401-281 (5/25) S/S George Luckenbach 6/4 N
5403 (5/28) Pilot Ship Columbia 6/4 1
5404 (5/30) 8/S John Weyerhasuser 6/2 2
5405 6/1 Dredge Multnomah 6/4 1
5406 6/2 S/S Tarleton Brown 6/3 2
5407-282 6/4 S/S Horace Luckenbach 8/7 N
5408 6/5 S/S Island Mail 6/6 2
5409 6/6 §/8 Charles Crocker 8/7 2
5410 6/7 Dredge Pacific 6/12 2
5411 6/8 Earge 507 6/11 2
5412-283 6/9 USS LSM 474 6/17 N
5413-284 6/9 USS LSIL 655 6/17 N
5414 6/12 §/S John W. Bargess 6/13 2
5415 6/15 S/S Wyoming 6/16 2
5416 6/17 S/S John W. Powell 6/20 2
5417-285 6/18 Tug George Birnie 6/19 N
5418 6/21 Tug Go Getter 6/22 2
5419-286 6/22 S/s seacoronet 6/24 N
5420 6/23 S/S Fribourg Trader 6/25 2
5421-287 6/24 Tug Go Getter 6/24 N
5422 6/25 USS LSM 84 2
5423 _ 8/25 M/V De Etta 6/26 2
5424 6/29 Tug Western 6/29 2
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Monthly Progress Report (continued)

Dredging Department:

During June 1953 the Dredge '"Clackemas™” worked in the Portland Harbor.
From June 1 to June 11 a shoal was removed near West Coaest Terminals. Yardage
removed from this shoal was 181,690 cubic yards. The material, mostly silt
with the remainder being fine sand, was pumped to the Port property in Mocks
Bottom, the discharge being near the southerly boundry of the property.

On June 12 the Dredge moved to the downsiream end of Swen Island to
remove & shoal which wes obstructing the entrance to the Swan Island Basin
as well as restricting turning room for ships backing out of the Tanker Basin.
A cut 1,900 feet leng and 400 feet wide was dug to elevation ~ 34 U.S.E.D. datum.
Volume removed was 310,280 cubic yards. Some of the material was found to be
heavy sand but the silt and clay meking up the remainder forced the shore crew
to extend a shore pipe line from the northerly end of the property to the
southerly end where the greater distance from the spillway geve better results
in settling out the material carried in suspension. '

. Summea.ry
Totel cu. yds. dredged this month 491,970
Billing to U.S.E.D., for June 1953 $70,514.36
Cost per.cuo ydo to U.S.E.D. this month 14.47
Avg. cu. yds. per dredging hour 1,219

. At midnight June 30 the Dredge "Clackemes" ceased operations near
Swan Island and started moving to Post Office Bar. The Dredge started digging
at Post O0ffice Bar at 6:00 P.M. July 1 The spoils basing discharged on the
Leadbetter Estate property with drainage thru Ramsey Lake to Ogden Slough
spillwey. '

During the month of June the dredging operations were supervised
by Do M. Charleson Sr. who wes relieved by the undersigned at 4:30 P.M.
June 30th.
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